

mouse trap.

Technical Document Evaluation Plan
Course: CMPS 4113: Software Engineering

Draft

Format: Scale 1-10 0

- ☐ Title page
- ☐ Revision History
- ☐ Table of Contents
- ☐ Font/ Spacing/ Margins consistent
- ☐ Use of Headers
- ☐ Section names and numbers proper
- ☐ Every section has text
- ☐ Captions and descriptions for figures and tables
- ☐ Necessary citations/references
- ☐ Page numbering

Content Scale 1-10 0

- ☐ Introduction
 - ☐ Motivation/purpose/Scope
 - ☐ Overview of document
- ☐ All relevant material/complete
- ☐ Organization
- ☐ Creative
- ☐ Correct spelling/grammar

Name/Group Something Good?
Semester: Spring 2023

Final Grade: 14/20

Format Scale 1-10 9

- ☒ Title page
- ☒ Revision History
- ☒ Table of Contents
- ☒ Font/ Spacing/ Margins consistent
- ☒ Use of Headers
- ☒ Section names and numbers proper
- ☒ Every section has text
- ☒ Captions and descriptions for figures and tables
- ☐ Necessary citations/references
- ☒ Page numbering

Content Scale 1-10 5

- ☒ Introduction
 - ☐ Motivation/purpose/Scope
 - ☒ Overview of document
- ☒ All relevant material/complete
- ☐ Organization
- ☐ Creative
- ☐ Correct spelling/grammar


margins too wide.

NONE

21st table.
Risks not really clear.

EBJ grading sheet
not stated

no schedule.



“Mouse Trap”

Project Plan Outline

Team SomethingGood?

Kyle Garcia, Alex Dela Cruz, Zach Dillion, Jose Espino, Sierra Norstrom

V 1.0
3/05/2026

1. <u>Introduction</u>	3
1.1) Purpose of Plan Document	
1.2) Project Scope and Objectives	
1.2.1) Statement of Scope	
1.2.2) Major Functions	
1.2.3) Performance Issues	
1.2.4) Management and Technical Constraints	
1.3) Overview of document	
2. <u>Project Organization</u>	4
2.1) Process Model	
2.2) Team Structure	
2.3) Communication	
2.4) Reporting	
3. <u>Project Resources</u>	5
3.1) People	
3.2) Hardware and Software	
4. <u>Risk Management</u>	5
• 4.1) Likely Risks	
4.2) Risks Management Plan	
5. <u>Schedule</u>	6
5.1) Task List and Resource allocation	
5.2) Time Line	
5.3) Task Network Diagram	
5.4) Objective Grading Sheet	
6. <u>Tracking and Control</u> <u>Mechanics</u>	7
7. <u>Glossary</u>	7
8. <u>References</u>	8

1. Introduction

1.1 Purpose of Plan Document

The purpose of the plan document is to document the process of designing the game application, what methods we are going to use to ensure that everything goes smoothly, along with the meeting times of our team.

1.2 Project Scope and Objectives

The scope and objectives of our project are to make a board style game that either is a copy of the game or our own original creation, but we have decided on making the mouse trap board game for this project. The objectives are to ensure that we have a well working game that will be able to handle multiplayer.

1.2.1 Statement of Scope

Our project will have at least two players, one hunter and one mouse, with additional players also being mice. The game will have some music and sound effects while playing, and visuals for everyone to see.

The game board will be a board of hexagons that the mice will move around in trying to avoid being trapped by the hunter. The hunter is attempting to trap the mice.

1.2.2 Major Functions

This game of Mouse Trap will allow the player(s) to either be a mouse, which is the one who is trying to be trapped, or the hunter, which is the one trying to trap the mouse. Mouse Trap will also allow for a visual and audio while playing the game.

1.2.3 Performance Issues

The game must perform so that it allows smooth gameplay with little input delay and low latency for all players, less than 100 ms.

1.2.4 Management and Technical Constraints

The first and main constraint of this project is the limited amount of time we have to complete it, only having a number of weeks to meet the deadline. Other constraints include the game must be run in a Windows 10/11 PC, object oriented programming must be used, and the game will be written in Python utilizing Pygame.

the schedule

? unnecessary

major functions include
1) choose mouse or hunter role

2) ? 3) ?

NEEDS DOC

REDS . DOC

1.3 Overview of Document

This document will show what we are planning to make, the structure of which our team will be, a process model that fits the project, how we are going to communicate, the software and hardware we are using and what is required to use in order to run the game.

2. Project Organization

2.1 Process Model

The process model that we are going to use is the Iterative process model. This is because our project requirements might change further down the line or that might evolve into something different than what we were initially planning. This will also allow us to adapt to future changes after we implement a function to see if it works well with a more adaptable style.

Show a prototype

2.2 Team Structure

For our team structure we are going to have our team leader Kyle direct us in what we need to do and to keep us on track. The rest of the team won't be there just to take orders but rather help with decisions regarding the game and keeping everyone on track for what we need to accomplish. This is how the team will be structured and move forward.

Democratize?

2.3 Communication

~~We~~ the team will use Discord and texting as our main source of contact. We use texting for meeting times and what we are going to talk about and the Discord server is what we use for keeping track of information like emails so that we can share anything with anyone without having to ask for that information every single time someone has something to share.

2.4 Reporting

Everyone will be a part of the meetings and ~~we have~~ one person every meeting take notes on important topics during those meetings. Having someone different take notes each time will help with seeing different viewpoints and ideas as they are tracked. The text messages are going to be used for reporting the date and time for meetings and what we will expect to cover and look in during it. The Discord server will be used for information and will have different channels for different functions so that we can keep those topics separate and organized while they are being worked on.

*no personal -
monouns in
tech docs*

3. Project Resources

3.1 People

The people who are in team SomethingGood? will work on this project throughout the semester so that we can accomplish it to our best capabilities. We have a total of five team members and one of those members is our team leader.

3.2 Hardware and Software

For the hardware and software for our game application, the user will not be required to have certain applications already installed except for the game itself with a computer that can run the application. They will have to figure out how to use the software but the game application will be there to help them and guide them through the process.

Who are they? What are they responsible for.

Platform?

*• snowdays
• people get sick
• someone doesn't do a task*

4. Risk Management

4.1 Likely Risks

With a game application there are many risks that can take place because there are many functions that can change when we start implementing the game application. We can implement it, trial it then decide if it was either too much, too little and either scrap it or add more on top of it. The game application will eventually be complete and to get there we will have to make many decisions for functionality and design purposes. We will vote on potential ideas with discussions, which may cause disagreements.

Table 1 shows ...

Table 1. Risk Table

<i>Risk</i>	<i>Likelihood</i>	<i>Mitigation</i>

4.2 Risks Management Plan

When we encounter risks we will have a plan to assist with the problem. The first issue that may come up is that when we start implementing new functions, we will have to decide how well it matches into the game itself. The requirement might not fit exactly what we were planning to do so we will decide if we want to scrap it or change it to fit the game application better. The main issue with that is if we start changing everything then the project implementation could turn from weeks to a longer time frame than which we are initially planning for. We will instead focus on the implementation and make sure that if the requirements don't fit the game we will spend minimal time on the actual modifications. The next issue is voting on decisions. We will vote on the topics and we will go with the highest voted and that is it. If the vote is close then we will have a discussion after it but no longer than 15 minutes will be used. A vote after the first vote will happen if the discussion was used for the majority of its 15 minutes.

Hardware - Physical devices (i.e. Computers, Video Game Consoles, Phones/Tablets)

5. Schedule

These Sections

5.1 Task List and Resource Allocation

The task list will look like this:

1. Get information about the game application from the client
2. Use that information to set up documents that will be used as a guideline and point of reference
3. Design models for the project like class diagrams
4. Implementation of the code
5. Testing and final adjustments
6. Final product and report

5.2 Time Line

The time line is for us to decide on when we want everything to be done and when the different tasks will be completed, not at the same time but rather one after another or sometimes two at one time. Since we are going to use the iterative process model we might have to redo the design and the implementation over and over again until we get everything adjusted.

5.3 Task Network Diagram

Figure 2 shows




Fig. 2.

5.4 Objective Grading Sheet

Table 2. Objective grading sheet

Number of Members	5	NAME1	NAME2	NAME3	NAME4	NAME5	Replace
Phase	Activities and Deliverables	Weight					Total Points
Requirements		75					
	Use Cases/Use Case Diagram	0.25					
	HW & SW requirements (and tools)	0.15					
	Draft Document	0.2					
	Other Diagrams	0.1					
	Final Req. Document	0.2					
	Reviews	0.1	1.5	1.5	1.5	1.5	1.5
	SubTotal	1	1.5	1.5	1.5	1.5	8.5
Plan		25					
	Plan Resources	0.1					
	Schedule 1 (MS Project)	0.3					
	Task Network Diagram	0.2					
	Risks	0.1					
	Reviews	0.3	1.5	1.5	1.5	1.5	1.5

6. Tracking and Control Mechanics

The whole team will meet at least 2 times a week before class so that we can discuss any unknowns or issues with the code or implementation. This will be the case so that everyone in the group will be able to stay on task and be able to give insight on whatever they are working on and give feedback to those that need it.

7. Glossary

Object-Oriented Programming - A programming strategy based on the concept of "objects," which contain data (attributes) and code (methods) to model real-world entities

Latency - The time delay between a user request and the corresponding network response

Iterative Process Model - A software development approach that breaks a project down into small, manageable segments, creating a working version of the product in repeated cycles - or 'iterations'.

Constraints - Limitations on what one can do and cannot do in a given project.

Resource Allocation - The strategic scheduling and assignment of human, technical, and financial assets to projects, ensuring the right personnel match task requirements.

Task Network Diagram - A visual diagram displaying a set of project tasks and their dependencies

Hardware - Physical devices (i.e. Computers, Video Game Consoles, Phones/Tablets)

Software - A program that runs on hardware (i.e. this game, applications)

Discord - An online communication platform where team members can chat and organize topics into different sections separately.

Scope - A list or description that consists of what the project will and will not include.

Python - The programming language used to create this application

8. References

[PyGame.org](https://www.pygame.org)

[Google.com](https://www.google.com)